)		Task	Task Name	Duration	Start	Finish	14, '15			Jun 2	21, '1	.5	
	0	Mode					M T	W T I	= S				ГΕ
1		=	GSA Agile Delivery Services	7.06 days	Wed 6/17/15	Fri 6/26/15	ψ		+				
2		=	Sprint 1 - Team Dev & Infrastructure	1.06 days	Wed 6/17/15	Thu 6/18/15	ψ						
3		*	Sprint planning	30 mins	Wed 6/17/15	Wed 6/17/15							
4		*	Sprint demo	30 mins	Thu 6/18/15	Thu 6/18/15							
5		3	Sprint 2 - Initial Design & Prototype	1.06 days	Fri 6/19/15	Mon 6/22/15			+		7		
6		*	Sprint planning	30 mins	Fri 6/19/15	Fri 6/19/15							
7		*	Sprint demo	30 mins	Mon 6/22/15	Mon 6/22/15							
8		*	Sprint retrospective	30 mins	Mon 6/22/15	Mon 6/22/15							
9		3	Sprint 3 - Refine Design & Iterate Prototype	1.06 days	Tue 6/23/15	Wed 6/24/15					-		
LO		*	Sprint planning	30 mins	Tue 6/23/15	Tue 6/23/15							
l1		*	Sprint demo	30 mins	Wed 6/24/15	Wed 6/24/15							
L2		*	Sprint retrospective	30 mins	Wed 6/24/15	Wed 6/24/15							
13		=	Sprint 4 - Final Prototype	1.06 days	Thu 6/25/15	Fri 6/26/15							
14		*	Sprint planning	30 mins	Thu 6/25/15	Thu 6/25/15							
15		*	Sprint demo	30 mins	Fri 6/26/15	Fri 6/26/15							
16		*	Sprint retrospective	30 mins	Fri 6/26/15	Fri 6/26/15							

