		Task	Task Name	Duration	Start	14, '15 Jun 21, '15 Jun 28, '1
	0	Mode				M T W T F S S M T W T F S S M T
1		₽	GSA Agile Delivery Services	9.06 days	Wed 6/17/15	
2		3	Sprint 1 - Team Dev & Infrastructure	1.06 days	Wed 6/17/15	
3		*	Sprint planning	30 mins	Wed 6/17/15	
4		*	Sprint demo	30 mins	Thu 6/18/15	
5		=	Sprint 2 - Initial Design & Prototype	1.06 days	Fri 6/19/15	
6		*	Sprint planning	30 mins	Fri 6/19/15	
7		*	Sprint demo	30 mins	Mon 6/22/15	
8		*	Sprint retrospective	30 mins	Mon 6/22/15	
9		3	Sprint 3 - Refine Design & Iterate Prototype	1.06 days	Tue 6/23/15	
10		*	Sprint planning	30 mins	Tue 6/23/15	
11		*	Sprint demo	30 mins	Wed 6/24/15	
12		*	Sprint retrospective	30 mins	Wed 6/24/15	
13		3	Sprint 4 - Final Prototype	1.06 days	Thu 6/25/15	
14		*	Sprint planning	30 mins	Thu 6/25/15	
15		*	Sprint demo	30 mins	Fri 6/26/15	
16		*	Sprint retrospective	30 mins	Fri 6/26/15	
17		3	Sprint 5 - Refinements (submission date extended)	1.06 days	Mon 6/29/15	
18		*	Sprint planning	30 mins	Mon 6/29/15	
19		*	Sprint demo	30 mins	Tue 6/30/15	
20		*	Sprint retrospective	30 mins	Tue 6/30/15	

