| ID | Task Mode | Task Name | Duration | Start |
|---|---|---|---|---|
| 1 | | **GSA Agile Delivery Services** | **11.06 days** | **Wed 6/17/15** |
| 2 | | **Sprint 1 - Team Dev & Infrastructure** | **1.06 days** | **Wed 6/17/15** |
| 3 | | Sprint planning | 30 mins | Wed 6/17/15 |
| 4 | | Sprint demo | 30 mins | Thu 6/18/15 |
| 5 | | **Sprint 2 - Initial Design & Prototype** | **1.06 days** | **Fri 6/19/15** |
| 6 | | Sprint planning | 30 mins | Fri 6/19/15 |
| 7 | | Sprint demo | 30 mins | Mon 6/22/15 |
| 8 | | Sprint retrospective | 30 mins | Mon 6/22/15 |
| 9 | | **Sprint 3 - Refine Design & Iterate Prototype** | **1.06 days** | **Tue 6/23/15** |
| 10 | | Sprint planning | 30 mins | Tue 6/23/15 |
| 11 | | Sprint demo | 30 mins | Wed 6/24/15 |
| 12 | | Sprint retrospective | 30 mins | Wed 6/24/15 |
| 13 | | **Sprint 4 - Final Prototype** | **1.06 days** | **Thu 6/25/15** |
| 14 | | Sprint planning | 30 mins | Thu 6/25/15 |
| 15 | | Sprint demo | 30 mins | Fri 6/26/15 |
| 16 | | Sprint retrospective | 30 mins | Fri 6/26/15 |
| 17 | | **Sprint 5 - Refinements (submission date extended)** | **3.06 days** | **Mon 6/29/15** |
| 18 | | Sprint planning | 30 mins | Mon 6/29/15 |
| 19 | | Sprint demo | 30 mins | Thu 7/2/15 |
| 20 | | Sprint retrospective | 30 mins | Thu 7/2/15 |




Project: Project plan - GSA ADS - 2
Date: Sun 7/5/15

| | | | |
|---|---|---|---|
| Task | External Milestone | Manual Summary Rollup |
| Split | Inactive Task | Manual Summary |
| Milestone | Inactive Milestone | Start-only |
| Summary | Inactive Summary | Finish-only |
| Project Summary | Manual Task | Deadline |
| External Tasks | Duration-only | Progress |