ID	Task Mode	Task Name	Duration	Start
1		**GSA Agile Delivery Services**	**11.06 days**	**Wed 6/17/15**
2		**Sprint 1 - Team Dev & Infrastructure**	**1.06 days**	**Wed 6/17/15**
3		Sprint planning	30 mins	Wed 6/17/15
4		Sprint demo	30 mins	Thu 6/18/15
5		**Sprint 2 - Initial Design & Prototype**	**1.06 days**	**Fri 6/19/15**
6		Sprint planning	30 mins	Fri 6/19/15
7		Sprint demo	30 mins	Mon 6/22/15
8		Sprint retrospective	30 mins	Mon 6/22/15
9		**Sprint 3 - Refine Design & Iterate Prototype**	**1.06 days**	**Tue 6/23/15**
10		Sprint planning	30 mins	Tue 6/23/15
11		Sprint demo	30 mins	Wed 6/24/15
12		Sprint retrospective	30 mins	Wed 6/24/15
13		**Sprint 4 - Final Prototype + Refinements**	**5.06 days**	**Thu 6/25/15**
14		Sprint planning	30 mins	Thu 6/25/15
15		Sprint demo	30 mins	Thu 7/2/15
16		Sprint retrospective	30 mins	Thu 7/2/15



Project: Project plan - GSA ADS - 2
Date: Mon 7/6/15

Task	External Milestone	Manual Summary Rollup
Split	Inactive Task	Manual Summary
Milestone	Inactive Milestone	Start-only
Summary	Inactive Summary	Finish-only
Project Summary	Manual Task	Deadline
External Tasks	Duration-only	Progress